
Aerial View of 4,2 KM Smelter Project Road Access Construction in West Borneo



Road Construction obstructed by land aqcuisition issue



Soil Embankment Work Documentation



Typical Design Road Construction Access for Smelter Project in West Borneo



Modification Road Subgrade Method with material replace (1st option)

Modification Road Subgrade Method with material replace (2nd option)



Soil embankment work obstructed by heavy rain



Embankment work using Boulder Stone to accelerate the progress



Embankment work using Boulder Stone to accelerate the progress
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